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PROGRAM DESCRIPTION 
Through the Community Cohesion Initiative (CCI), USAID’s Office of Transition 
Initiatives (OTI) seeks to increase resilience in areas vulnerable to insurgent 
exploitation by (1) Strengthening ties between local actors, customary 
governance structures, and the Government of the Islamic Republic of 
Afghanistan (GIRoA) and (2) Increasing cohesion among and between 
communities. CCI operates in the east, south, and southwest regions of 
Afghanistan.  
 
CCI is implemented by Creative Associates International, Inc. (Creative). This 
quarterly report covers the period of project performance for CCI’s activities from 
April 1, 2013 to June 30, 2013. 
 

PROGRAM AREAS 

CCI currently focuses on strategically important districts within Kandahar, Zabul 
and Uruzgan provinces in the South, Helmand in the Southwest and Ghazni, 
Khost and Kunar in the East.  
 
CCI implements clusters of community-focused small grants through a process-
oriented approach with Afghan ownership of decisions and results. In CCI 
programming, the project processes are as important as project outputs in 
contributing to the program's strategic goal of stabilization. CCI utilizes both "soft" 
(Community Cohesion Jirgas, outreach visits by district government) and "hard" 
(small-scale infrastructure) activities to strengthen community resiliencies and 
linkages between vulnerable communities and customary leadership – increasing 
community cohesion in the process.  
 
In order to direct and improve programming, CCI relies on a robust Monitoring 
and Evaluation (M&E) system in addition to a rolling assessment and workplan 
process. CCI’s M&E system gathers information from multiple levels to include 
atmospherics and data from third parties (from activity outputs to the overall 
stability of an area), to assess programming success and provide the information 
necessary to improve activities and inform district assessments. CCI also 
conducts ongoing assessments that provide situational awareness and a 
strategic analysis of CCI’s areas of operations, in order to inform the 
development of provincial work plans which guide programming.  
 
 

 
OTI MISSION STATEMENT  

To support U.S. foreign policy 
objectives by helping local 
partners advance peace and 
democracy in priority countries 
in crisis. Seizing critical 
windows of opportunity, OTI 
works on the ground to 
provide fast, flexible, short-
term assistance targeted at 
key political transition and 
stabilization needs. 
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COUNTRY SITUATION 

Transition 

Security Transition 

In June 2013, the fifth and final stage of the security transition was completed. Afghan forces now have complete 
ownership and responsibility for their nation’s security. In some areas of CCI operations, this transition has 
impacted staff’s ability to travel and operate safely, as security continues to ebb and flow. While some areas have 
improved or remained the same, others have deteriorated. This has resulted in an increase in Anti Government 
Element (AGE) and criminal activity. 
 
Attacks in Kabul have also been on the rise. In many of these instances the Taliban claimed responsibility. The 
latest attack, on June 25, 2013, was a complex attack in the vicinity of the Presidential Palace, U.S. Embassy and 
the CCI office. Attacks such as these have a direct effect on CCI operations as they undermine staff safety and 
impact productivity. As a result of this attack, staff were unable to report to work until access to the area was 
cleared by security forces later in the afternoon. A skeletal staff were able to attend the office for vital tasks, but 
essentially a full day of business was lost. A similar bombing in the preceding week at the nearby courts of justice 
also disrupted work for an afternoon. Despite these events occurring in the final, crucial part of the quarter when the 
program was under immense pressure to meet financial targets, the targets for the month were achieved.   
 
As the drawdown continues, civilian Chief of Mission personnel were removed from Provincial Reconstruction 
Teams (PRTs) and District Support Teams (DSTs) in Kandahar, Zabul, Uruzgan and Ghazni. The drawdown was 
accelerated in the south following the attack outside the Zabul PRT in April, which resulted in the deaths of several 
Americans and local nationals. PRT and DST closures continue to limit the ability of CCI staff to interact in person 
with OTI officials. Travel between provinces is also affected. The reduction in Embassy Air flights in places like 
Uruzgan has forced the staff to utilize commercial airlines to travel out of the province. As Embassy Air further 
curtails operations and commercial flights are not an option, staff will have to revert to road travel which is another 
security risk. 
 
Operations are also affected in other ways. In Khost, for example, AGEs have warned telecommunication 
companies to restrict their coverage. This further limits the communication and coordination between staff, grantees 
and community leaders resulting in missed opportunities, delayed start-up and implementation of activities. In 
places like Ghazni City, suppliers are reluctant to give quotations, invoices and other documents on printed 
letterhead to CCI staff as they fear that insurgents will use that information to target them. In Uruzgan, the program 
experienced staff attrition due to security risks. These challenges impact CCI’s ability to uphold compliance 
standards. 
 
Political Transition 

The most significant political event this quarter was the opening of the Taliban office in Qatar. The Taliban’s 
decision to fly its flag at the new office caused considerable friction, leading to strong statements of protest from 
senior Government of Islamic Republic of Afghanistan (GIRoA) officials. This act also impacted the relationship 
between the United States and GIRoA as the Afghan government remained under the impression that the U.S. 
Government condoned the act. This in turn led to GIRoA suspending negotiations over the Bilateral Security 
Agreement with the U.S. Government.  
 
The elections scheduled for next spring are moving to the forefront of Afghan public concern. The public expects a 
political transition to take place. There is marked escalation in political activity and reports of violence are already 
occurring. These are not limited to the Taliban, but also occurring between political rivals. In response to these 
trends, CCI is prioritizing new approaches to engage directly with the political transition. This new approach can be 
seen in the “Supporting Alternatives to Election Violence” concept paper and activity concept for an Electoral 
Conflict Prevention Adviser submitted to OTI in June. 
 
GIRoA Engagement  

Building rapport with government officials continues to be a challenge when turnover rates are so high. For 
example, since March five district governors in the southern region were replaced with no advance warning. Last 
quarter, CCI reported on the challenge of overcoming the unwillingness of the Kandahar Governor to allow CCI to 
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implement programming without prior coordination at the provincial level. This continues to impose programmatic 
constraints. However, there is some progress due to the strong engagement efforts of the CCI local teams. 
Recently, as many as 37 activities were approved out of a total of 60 grant concepts submitted in May. 
 

UPCOMING EVENTS 

August 2013 Provincial Work Planning  

August 2013 CCI Strategic Planning  

September/October 2013 Strategy Review Session 

 

GRANTS SUMMARY 

Since March 2012, CCI has cleared, completed or closed 249 small grants, totaling $6,615,432. The breakdown by 
sector is as follows: transportation (16%), agriculture (11%), economic growth (9%), education (19%), governance 
(14%), health 
(1%), 

infrastructure (9%), media (11%) and socio-cultural (10%). 
 

 
Between April and June 2013, CCI:  
 

 Cleared 63 activities, worth $1,670,370.48  

 Disbursed $620,967.14  

 Completed 10 activities  

 Closed 5 activities 

 

 

 

 

Agriculture, 
$703,652 , 11% 

Economic Growth, 
$612,098 , 9% 

Education, 
$1,248,179 , 19% 

Governance, 
$919,703 , 14% 

Health, $37,652 , 1% 

Infrastructure, 
$583,902 , 9% 

Media, $745,471 , 
11% 

Socio-Cultural, 
$682,591 , 10% 

Transportation, 
$1,082,184 , 16% 

CCI Activities by Sector 
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ACTIVITIES 

 

Kankor Exam Preparation Training - An Opportunity for Youth in Ghazni 

 
Higher education in Afghanistan remains out of reach for the 
majority of youth. One factor that prevents many students 
from reaching their higher education goals are the difficulties 
they face in preparing for the Kankor University Entrance 
Exam (Kankor Exam). The Kankor Exam is a standardized 
test designed to evaluate a student’s knowledge of science, 
math, language and history. In remote communities, there are 
few resources to prepare students for this challenging exam.  
 
In Muqur District of Ghazni Province, a weak education 
system holds many students back and prevents them from 
graduating. Those who do graduate are ill-prepared to take 
the Kankor Exam. Students in the district typically have no 
access to practice exams or the opportunity to develop the 
time management skills necessary to pass this difficult exam.  
 
Initially, CCI planned to provide the Kankor Exam training to 
150 secondary school seniors in Muqur. However, demand for the training quickly grew, causing the local 
government and community to have to develop creative solutions. They accommodated approximately 800 
students in the training in five shifts. By empowering the Muqur Education Manager to effectively meet the demand 
for Kankor Exam preparation in the district, CCI bolstered the district government’s legitimacy and promoted a 
sense of hope and accomplishment among youth that will make them less susceptible to the pessimistic narrative 
of anti-government elements. 
 
Cricket Ground Rehabilitation Engages Youth in Kunar 

 
Youth represent an important and often overlooked resilience 
in Afghanistan. Youth are heirs to the future of Afghanistan, yet 
they are often left out of customary leadership processes. For 
example, youth in Kunar Province have few opportunities to 
engage with each other or with their local government. Cricket, 
by far the most popular sport in Kunar, is one of the few social 
activities that can bring youth from different backgrounds 
together on a level playing field – an important first step in 
building mutual understanding and respect between 
communities.  
 
In Kunar’s eastern district of Sarkani, CCI is working to support 
the Sarkani Youth Association as it works to strengthen these 
social bonds among local youth. Knowing the central role that 
cricket plays in the social life of youth in the district, the youth 
association decided to renovate a central cricket pitch – an 
activity that would both engage youth in its implementation and 
serve as a lasting venue to draw youth from different backgrounds together in healthy, social activities. With CCI’s 
support, the youth association engaged local leaders, including government officials, to form a project monitoring 
committee, which regularly met at the project site to monitor progress. Youth association members also volunteered 
their time to contribute 30% of the unskilled labor needed for the activity.  
 
In addition to leveling an impressive 18,000 square meters of playing field and renovating the seating area for fans, 
the project successfully engaged youth from different villages and tribal groups. The relationships created between 

The Sarkani Cricket Team prepares to play their 
first match on the newly rehabilitated cricket 
field. 

 

Students who participate in Kankor Exam 
trainings are better equipped for gaining 

admission to universities   
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these communities as they worked side-by-side to complete this project will be strengthened, albeit in more 
competitive fashion, on the cricket pitch. Many of the youth have expressed positive feedback about the results of 
these activities. A member of the Sarkani Youth Association, speaking during the project’s completion ceremony on 
April 9th noted, “We are happy to have a playing field where we can host cricket teams from other communities. We 
will continue our cooperation with the local government to address other youth priorities. We believe that through 
education and healthy outlets, youth can better serve their communities.”  
  
Vocational Training in Helmand Helps a Woman Begin a New Life 

 
Sakeena is a resident of Tajikan Village of Nahri Sarraj District. Her husband and eldest son died in a bomb 
explosion leaving her and four young children to rely on the charity of family, friends and neighbors. Sakeena 
started working as a laundress to support her family. She unwillingly pulled out her 11 year old son from school and 
sent him to work as a waiter. The family’s income was meager, not providing for even two meals a day.   
 
Seeing her plight, the District governor’s Office offered Sakeena the opportunity to attend a Tailoring Training for 
women. CCI funded the advanced 35-day tailoring skills training course for 50 participants from different areas of 
the district. At the end of the training Sakeena and the other participants were provided with a tailoring toolkit which 
included a sewing machine. With her newly acquired tailoring skill and the new equipment, Sakeena left the course 
full of hope. “This project has changed our lives completely. I am able to earn a respectable living and provide 
sufficiently for my children,” she said. Sakeena set up a small 
shop in her backyard and with increasing numbers of clients, 
she expects to re-enroll her son in school, “where he 
belongs,” according to his beaming mother.    
 
Nahri Sarraj is considered Helmand’s bellwether district. Lack 
of employment and poverty are among the drivers of 
instability in the area. The community perceives the local 
government as responsible for solutions, but incapable of 
providing them. CCI’s financial and technical assistance 
supporting a number of vocational trainings for both men and 
women have provided them with enduring skills that can help 
generate self-employment. On a broader scale, this 
assistance has helped improve the government’s 
responsiveness by ensuring that the district leadership is fully 
involved in supporting and maintaining each activity. This, in 
turn, has strengthened community perceptions that the local 
government is capable of improving their situation. 
 

  

The training has turned Sakeena, into an 
emerging entrepreneur.   
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PROGRAM EVALUATION 

The main focus of the program throughout this quarter remained the successful 
and timely implementation of projects. Building on the momentum of the previous 
quarter, CCI further solidified systems and processes to enhance performance. 
Following the March SRS, the program came under intense scrutiny and 
demands to demonstrate progress, which was primarily measured against the 
bottom line disbursement numbers. In April, the disbursement number was low at 
only $51,011. That rose in May to $245,131. As the targets for disbursement 
rates continued to be raised, the program made a concerted effort in May and 
June to increase the rate of programming and achieve projections with the help 
of improved systems and lessons learned. In June, the target was set for 
$300,000. For the first time, CCI surpassed its target with a final disbursement of 
$324,824. This quarter, the total disbursement was nearly twice the cumulative 
disbursements for the previous 12 months; with $620,967 being disbursed in this 
quarter in contrast to the $333,646 spent in the first 12 months. 
 
This quarter CCI reporting improved with a more consistent and thorough weekly 
summary implementation progress report. These reports reflect a holistic picture 
of the status of implementation by reporting progress against disbursements and 
other achievements, such as cleared activities, Request for Proposals (RFP) 
issued and Purchase Orders (POs)  signed each week.  
 
At the end of the second quarter, procurement remained the single largest 
inhibitor to implementation progress. This was mainly due to limited competency 
of the procurement staff during that period. CCI took all necessary steps to 
resolve this situation and get back on track with smooth implementation. In the 
beginning of this quarter, the management of the procurement unit was once 
more brought under Deputy Chief of Party (DCOP), Programs for a period of one 
month. The strengthened management, oversight and harmonization between 
program needs and procurement response improved systems and overall 
performance. In addition, staff were hired and the unit started functioning at its 
full capacity with 10 team members. A new DCOP Operations, with a blend of 
operational and programmatic experience took over the management of the 
procurement unit. In addition, an expatriate Short Term Technical Assistance 
(STTA) Procurement Director was brought on board to provide direct supervision 
of the procurement unit. These efforts have resulted in substantially improving 
CCI’s implementation capability. 
 
The M&E and Strategic Communications units have also grown significantly in 
sophistication and scope with arrival of the new directors. New approaches to 
strengthen approaches to M&E and Strategic Communications have been set in 
motion and are expected to be implemented in the coming quarter to yield 
tangible activities, as well as support CCI’s programmatic goals, and enable 
better coordination with USAID partners.   
 
Robust systems of fraud prevention and compliance are fully functional, and 
proving to be successful. Despite the constant stream of allegations that are 
evaluated and dealt with on a weekly basis, there have been no significant 
instances of corruption to-date.  
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Recognizing that the rapidly growing grants portfolio requires more robust and 
integrated tools to ensure it has a high impact, Creative Associates invested in 
deploying the Senior Director of Field Administration and Senior Manager for 
Grants and Administration to further develop CCI’s grant management system: 
the Integrated Database Management System (IDMS). The first manifestation of 
these efforts will be seen in a procurement manual to be completed and rolled 
out in July. 
  
Simultaneously, a concerted effort was made to diversify CCI’s programmatic 
portfolio. With growing confidence and ability to implement, complemented by 
increased human resource capacity, CCI is prepared to respond to the rapidly 
changing environment by venturing into new programming areas for greater 
impact. Some of these new concepts include: preventing electoral violence, 
supporting traditional dispute resolution bodies, supporting independent media, 
assessing the role of women in rural transitional settings, empowering youth 
leaders for peace building, and assessing the youth labor market to inform more 
relevant activity design. 
 
Security concerns remain an everyday reality for CCI as it continues to prioritize 
the safety and security of its staff. The program is fortunate to report that no 
major security incidents took place during the quarter which is a testament to 
CCI’s strong commitment to staff security. 
 
 
 
 

CONTACT INFORMATION  
Meredith Wotten  
OTI AFPAK  
Program Manager  
Tel: 202 712 4414  

E-mail: mwotten@usaid.gov 

 


